WORLD WISE LEARNING · JURASSIC ENGLISH™ · PILOT REPORT

Jurassic English™

Pilot Programme Executive Summary

EXECUTIVE SUMMARY

Institution context and headline finding

PROGRAMME LEVEL
Level 3 — A2 (Upper Primary)

PILOT PATHWAY
Institutional MVP Pilot

STANDARDS CONTEXT
Vietnam MOET Grade 5 English Curriculum

TEACHER TEAM
2 teachers · 1 Teacher Champion designated

CONTEXT SUMMARY
The institution identified a gap between the volume of English instruction and the quality of student reasoning and written expression. The pilot was activated to evaluate whether Jurassic English could address this gap within existing timetable constraints, without replacing the core phonics programme.

HEADLINE FINDING
The pilot produced strong reasoning evidence and adequate teacher fidelity across the 7-week window. Operational load was within expected bounds. The institution is recommended to proceed to a full Year Group rollout in the next academic term, contingent on expanded teacher orientation for the additional 3 teachers not included in this pilot.

SAMPLE NOTE: In a real report, this section reflects the specific institution context, learner profile, and academic environment agreed at the scoping stage. It is written for a senior leadership audience and does not repeat operational detail found in later sections.

KPI BLOCK

Six evidence dimensions · scored against pilot benchmark

PILOT EVIDENCE DASHBOARD

Strong · Adequate · Needs attention

Student Reasoning Evidence — S

Comprehension, evidence use, and justification quality above benchmark by Week 4. Written response length and specificity increased across both classes.

Teacher Fidelity — A

Teacher Champion demonstrated consistent Thinking Cycle delivery. Second teacher showed improvement through Weeks 4–6 but required additional coaching on discussion protocols.

Progression Fit — S

Level 3 language demand and text complexity matched the cohort effectively. No learners required level adjustment. Assessment expectations aligned with MOET Grade 5 outcomes.

Operational Load — A

Weekly review meetings held on schedule. Materials print load within budget. Two scheduling disruptions in Week 3 (school assembly) managed without evidence impact.

Stakeholder Confidence — S

Principal engaged throughout. Academic Lead attended 3 of 4 review touchpoints. Parent feedback informal but positive; one parent inquiry about continuing the programme.

Commercial Readiness — A

Evidence supports a Year Group rollout pathway. Full-school adoption would require a second teacher orientation cohort and expanded materials budget. Budget discussion initiated.

SAMPLE NOTE: In a real report, each KPI cell reflects structured evidence collected across the pilot window — not impression or subjective rating. Scores are calibrated against the agreed success measures from the scoping stage. The dashboard format is designed for board and leadership review without requiring deep reading of implementation detail.

CONFIDENTIAL · ANONYMISED SAMPLE ILLUSTRATION · JURASSIC ENGLISH / WORLD WISE LEARNING · NOT FOR PUBLIC DISTRIBUTION

IMPLEMENTATION OBSERVATIONS

What helped delivery · what created friction

WHAT SUPPORTED DELIVERY

- Teacher Champion's pre-existing familiarity with literature-based discussion reduced orientation time by approximately 30 minutes.
- Class size (12 per group) was well-suited to the discussion protocols — larger groups may require adapted seating logistics.
- Weekly review meetings maintained momentum and gave teachers a structured feedback loop throughout implementation.
- School leadership visible buy-in reduced teacher hesitation during early weeks when methodology was unfamiliar.

WHAT CREATED FRICTION

- Second teacher required additional support with questioning routines in Weeks 2–3; addressed via brief coaching note before Week 4 session.
- Print materials required advance preparation — last-minute printing in Week 1 caused a minor lesson delay.
- One scheduling disruption (school assembly) displaced a pilot session; rescheduled successfully but created timetable pressure.
- Parent communication about the programme was informal only; a brief written note earlier would have pre-empted the parent enquiry received in Week 5.

SAMPLE NOTE: Real implementation observations are drawn from structured teacher fidelity notes, operational log entries, and weekly review meeting summaries. They are specific to the institution and classified by impact level. This section is the most operationally useful section of the report for planning a rollout.

ROLLOUT RECOMMENDATION

One of five pathways · with rationale

RECOMMENDED PATHWAY

PROCEED TO ROLLOUT

✓ Proceed to Rollout	↺ Extend Pilot	⬆ Prepare Teachers First	⇄ Adjust Level Placement	✗ No Rollout

Rationale: The pilot produced sufficient evidence across all six KPI dimensions to support a Year Group rollout recommendation. Student reasoning evidence was strong; progression fit was confirmed; operational load was within bounds. Teacher fidelity was adequate and improving. The one identified gap — teacher preparation for the expanded cohort — is manageable through a standard orientation session before the next term begins and does not require a pilot extension.

Conditions for Rollout: (1) Expanded teacher orientation for 3 additional teachers before term start. (2) Advance materials preparation of at least 5 business days before first lesson. (3) Parent communication note distributed in the first week of the new term. (4) Pilot Sponsor to confirm commercial pathway and licensing scope within 30 days.

SAMPLE NOTE: In a real report, the recommendation is written after a final debrief meeting with the Pilot Sponsor, Academic Lead, and Implementation Lead. It is one unambiguous pathway — not a range of options. The conditions attached to the recommendation are specific and time-bound. This section is the primary decision asset for board or ownership review.

SUGGESTED NEXT STEP

Action	Owner	Target Date	Notes
Confirm rollout commercial pathway	Pilot Sponsor + JE Team	Within 30 days	Licensing scope and pricing to be reviewed via private briefing
Schedule expanded teacher orientation	Implementation Lead	Before next term	3 additional teachers; 90-minute session
Advance materials preparation	Implementation Lead	5 days before first lesson	Print run and distribution logistics to be confirmed
Parent communication note	Academic Lead	Week 1 of new term	Brief written note; JE team can provide suggested language